事業工程計画表

| 年度 | | 令和6年度 | | | | | | 令和7年度 | | | | | | 令和 | 18年度 | | | | | 令和9年度 | | | | 令和10年度 | | | | | | | Ŷ | 令和11年度 | | | | | | 令 | 和12 | 2年度 | | | | 令和13年度 | | | | | | | | |
|-----------|-----|-------|--------------------|---------|------|---------|--------------|-------|----------|------|-------|-----|----------|-----|------|-------|---------------|--------|-------------|----------|-----|----|-------|--------|--------|-----|-------|---------------|-------------|-------|---------------|--------|----------|-----|-------------------|-----|----------------|-------|-----------------|-------|----------|------|----------------|---------|----------------|---------------|---------|----|-------|-------|------|--------------|
| 月 | 4 5 | 6 7 | 8 9 | 10 11 3 | 12 1 | 2 3 | 4 5 | 6 7 | 8 9 | 9 10 | 11 12 | 1 2 | 3 4 | 5 | 6 7 | 8 9 | 10 1 | 1 12 1 | 2 | 3 4 | 5 6 | 7 | 8 9 1 | 11 1 | 12 1 2 | 2 3 | 4 5 | 6 7 | 8 9 | 10 11 | 12 1 | 2 | 3 4 | 5 6 | 7 8 | 9 1 | 0 11 1 | 12 1 | 2 3 | 4 | 5 6 | 7 8 | 9 : | 10 11 3 | 12 1 | 2 3 | 4 5 | 6 | 7 8 9 | 10 11 | 12 1 | 2 |
| 設計業務 | | 入札 | ◆ → ◆ 議会 | | | | | | | | | | - | +- | - - | - | | | | | | | | | | - - | | | | - - | | | | | | - | - - - | | | | | | \prod | - - - | 7- | | | | | | | - |
| 基本設計 | | | - | | | | | | | | | | | | | | ļ <u> </u> | | | | | | | | | | | | <u> </u> | | | | | | | | | | | 1 | | | - | | | | | | | | | |
| 実施設計 | | | | | | | \leftarrow | | <u> </u> | | | | — | 11- | | | | | | | | -1 | | | | | | | | | | | <u> </u> | | - | | - | | | 1 | | | | | | | | | | | | |
| 地形·用地測量 | | | + | | | | | | | | | | | | | | | | | | | -1 | | | | | | <u> </u> | | | † <i>-</i> | | | | - - | | | | - | 1 | | | | | | | | | | | | 1 |
| 地質調査 | | | + | | | - | | | T | | | | | | | | | | | | | | | | | | | | | | <u> </u> | | | | | | | | | 1 | | | | | | | | | | | | |
| 開発許可 | | | + | | | | | | | | | | - | + - | | - + - | - - | | | | | - | - + | | + | - - | - + - | - - | - + - | | - + - | | | - | | + | - - - | - + - | 庁舎敷均 | 世王事 兒 | (1) 世(1) | こ庁舎部 | <u>分の</u> 。 | みであれ | ば開発 | 許可▼ | - + - | | | 敷地の事 | 業計画 | <u> </u> |
| 事業認定・用地買収 | | 入札 | + | | | | | | | | | | | | | | | | | → | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 造成工事 | | | | | | | | | | | | | | | | | | | | 入札 | →→ | | | | | + | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 庁舎建設工事 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 準備期間 | | | \perp | 入村 | 議会 | | | 適 | 正工期: | 18か月・ | +製品総 | 内期考慮 | か月 | 1 | \blacksquare | — | | | | | | |
| 外構工事 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 入札 | 議会 | | | | | - | | | \vdash | | + | - | 冬期間(| 林工 | • | | | l |
| 備品購入・搬入 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 入札 | 養会 | | | — |
| 施設管理委託 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 入札 | 議会 | | | |
| 庁舎移転 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 入札 | 議会 | | - | |
| 供用開始 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 令 | 和14年度 | より供用 | 刊開が |